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CONSTRUCTION NEWS 

Signifcant Construction Progress from Glendora to Pomona - 
43% Complete 

The 9.1-mile Foothill Gold Line light rail project from Glendora to 
Pomona made signifcant progress in 2021. As we begin the new 
year, the project that began major construction in July 1019 is 43% 
complete overall. The grade crossing work is nearly 75% complete, 

freight track relocation 
more than 95% complete, 
and nearly all of the freight 
bridge construction is now 
complete on the project. 

Last year, the project 
achieved numerous 
milestones, most notably 
reaching substantial 
completion in Summer 2021 
on the design – a major 
milestone for the design-

build project. But anyone observing the project would tell you that 
the most signifcant progress being made was out in the feld where 
the freight track that initially sat in the middle of the rail corridor has 
now been relocated to its new position within the shared corridor to 
make room for the light rail system. Work has started this month on 
the light rail system itself, including construction underway on the 
Glendora and La Verne stations, the Overhead Catenary System pole 
foundations, and the frst of eight Traction Power Substations that 
will power the system in the future. Additionally, work is underway 
on the most visible of the project’s 19 bridges - the four new light 
rail bridges that will cross major streets. See more on the bridges 
below. 

As always, the entire team at the Construction Authority and KPJV 
send thanks to the community and our project partners at the cities 
for your patience and understanding as we build this important 
regional project. 

Stay ahead of construction, sign up for 
alerts at www.foothillgoldline.org 

KIEWIT-PARSONS, A JV 

Foothill Blvd./Grand. Ave Late last year, crews closed the 
intersection of Foothill Blvd./Grand Ave. in Glendora for three 
days to relocate the freight track into its new position through the 
intersection. This allowed the 
room needed to start work on 
the new light rail bridge being 
built across the intersection (the 
freight track will remain at grade 
and is located to the north of 
the future bridge). On both 
sides of the intersection, crews 
are now building the abutments 
(the supports for both ends 
of the future bridge) for the 
bridge. On each corner, crews 
have drilled 80 ft deep holes, 
installed steel cages and poured 
concrete for the abutment foundations. Once complete, crews then 
form the walls of the abutment, and once cured each will display 
custom design patterns. Construction will continue on the light rail 
bridge through 2022, with long-term lane reconfgurations and a 
few days of full street closures ahead. 

Route 66 Late 2021, crews utilized a ten-day closure of Route 66 
between Hunters Trail and Compromise Line Rd. in Glendora to 
successfully install the two column foundations for the future light 
rail bridge over Route 66. The bridge is being built alongside the 
existing freight bridge that will remain intact. Two 70-foot-long, 
eight-foot-diameter steel cages were installed underground, 
followed by concrete pours to complete the work. With these 
operations complete, crews have now started construction on 
the falsework (the temporary support for the super-structure that 
will cross the street itself ), while they also continue work on the 
abutments (the supports for both ends of the future bridge) and 
center columns. Construction will continue on the light rail bridge 
through Fall 2022, with nightly directional lane closures and a few 
days of full street closures ahead. 

(Continued on Page 2) 

Crews drilling to construct the east 
foundation for the future light rail bridge 
over Foothill Blvd./Grand Ave. 
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Foothill Gold Line Glendora to Pomona - Project Schedule 

PRE-CONSTRUCTION 

DESIGN 

CONSTRUCTION 

CONTRACTOR TESTING 

MAJOR CONSTRUCTION 
ACTIVITIES: 
Brush Clearing 
Grade Crossing Improvements 
Mid-block grading activities 
Bridges 
Stations 
Track & Overhead Power Systems 

FREIGHT TRACK SHIFTS 
There will be four Freight 
Track Shifts that will occur  
throughout 2021. Light rail 
track construction begins 
after the freight track is 
shifted. 

2019 2020 2021 2022 2023 2024 2025 

PRE-REVENUE SERVICE / 
TRAINING (BY METRO) 

PASSENGER SERVICE 

Major construction started (July 2020) 

KPJV started work 

 

 

 

 
  

 

 

 

SUBSTANTIAL COMPLETION PRE-REVENUE SERVICE 
The schedule anticipates major Once testing of the 
construction to be complete in mid line is complete, Metro 
2024, when KPJV will begin testing starts pre-revenue 
the line. Once testing is completed, service & training. 
substantial completion will be Metro determines when 
reached. Metro will then start pre- passenger service 
revenue service. begins. 

Construction Update Continued 

Crews completing the seven-hour concrete pour for the internal 
walls of the super-structure at Bonita Ave./ Cataract Ave. 

Lone Hill Ave. Crews continue to build the retaining walls for the approach between the 
new light rail bridges at Lone Hill Ave. and San Dimas Wash (west of Lone Hill Ave.). The 
walls consist of custom panels that feature the project’s citrus design. At Lone Hill Ave., 
crews recently completed construction of the abutments (the supports for both ends of 
the future bridge) and work is underway on the columns for the center median support. 
Work on the center columns began in February 2022 and will continue thru March. In 
early April, construction will start on the falsework to support construction of the super-
structure. The Lone Hill Ave. bridge will be the largest bridge on the 9.1-mile project from 
Glendora to Pomona. When completed, the bridge will span 344 feet from abutment to 
abutment. The super-structure will have a minimum vertical clearance of 24 feet to allow 
freight trains to travel underneath. Construction will continue on the light rail bridge 
over Lone Hill Ave. through the end of 2022, with long-term lane closures and a few days 
of full street closures ahead. 

Bonita Ave./ Cataract Ave. Crews are currently in Phase 3 of a four-phased construction plan to reconfgure the Bonita Ave./Cataract 
Ave. intersection in San Dimas to make room for the new light rail bridge. This phase requires a full closure of Cataract Ave. north and 
south of Bonita Ave. through August 2022. Meanwhile, crews are making great progress on the new light rail bridge. This is the frst new 
bridge to have falsework installed (the temporary support for the super-structure that will cross the intersection), so construction has 
started on the super-structure itself. In early March, crews completed the southern portion of the bridge deck. Crews are now working 
on the top deck, which will be ongoing through May. As you can see in the photos, work is also well underway on the two abutments 
(the supports on both sides of the superstructure). 

GLENDORA STATION 

Within the corridor between Vermont Ave. and Glendora Ave. in Glendora, crews 
are constructing the platform for the future Glendora station. The station will be a 
center platform station, with light rail tracks soon to be installed on both sides (one 
for westbound and one for eastbound Gold Line trains). 

The station will feature public artwork by Glendora station artist Michael Hillman 
(who is also a Glendora resident and professor of Art at Citrus College). A 300-space 
surface parking lot will be built to the south of the station in the future. 

OCS (OVERHEAD CATENARY SYSTEM) FOUNDATION WORK 

East of the Glendora station, crews have begun constructing the foundations for 
the overhead catenary system (OCS) that will provide electrical power to the light 
rail trains via overhead wires. Crews are drilling holes, installing steel cages and 

Crews constructing the platform for the future Glendora station 

pouring concrete to complete each foundation for the OCS. Hundreds of these foundations will be constructed throughout the entire 
corridor, each about 200 feet apart. During the fnal steps of the construction of the light rail system, crews will install poles on top of 
these foundations that will carry the catenary wires, as well as the rest of the overhead catenary system. 
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Building Safe Grade Crossings 
With close to two dozen locations along the project where the light rail trains will cross public streets at street level, it is 
critical that each is built with safety in mind for future rail passengers as well as the traveling public that needs to cross 
the tracks to get to their home, school, work, etc. 

These crossings are referred to as “at-grade” or street level, and are designed, approved and regulated by the California 
Public Utilities Commission (CPUC). Each crossing is engineered with the latest safety equipment and designs. The current 
project’s crossings are being designed similarly to the initial segment of the Gold Line, which has been operational for 
nearly 20 years and continues to be one of the safest light rail systems in the country. Each crossing will contain four-
quadrant gate crossing arms to prevent drivers from entering the crossing when a train is approaching, pedestrian gate 
arms to halt pedestrians from entering a crossing at the sidewalk, 
signage, fashing lights and ringing bells to alert the public of an 
approaching train. 

Recently, the CPUC approved a request by the Construction Authority 
to allow the bells to stop ringing at crossings near homes once the 
quadrant gates are down, in their full horizontal position for light 
rail trains only (the bells will continue to ring when a freight train is 
approaching). The CPUC also agreed to the installation of shrouds 
(or covers) over the bells at these crossings to direct the bell noise 
down to the intersection. Both of these measures were put in place Photo of a four-quadrant gate crossing. Four gate crossing 
at crossings in earlier segments of the line and have proven to not arms  will span over all lanes of trafc to prevent vehicles from 

around the gates when the only be safe, but also help reduce noise for residential neighbors of arms are lowered and not 
the light rail line.   waiting for a train to pass 

before entering the crossing. 
Supplemental safety features added at most crossings are the 
installation of new medians and red curbs within 200 feet of the 
crossing to prevent certain turn movements (mostly left turns) by 
motorists that could result in vehicles from being forced to stop on 
the railroad tracks while waiting for another vehicle to complete a 
turn. You will notice these new medians at various crossing along the 
corridor as well as the added signage for restricted turn movements. 

Similar to the four quadrant gate crossing arms used to keep 
Pedestrian gate arms are motorists safe at a crossing, pedestrian gate arms are integrated as The all familiar “crossbuck” lowered simultaneously 

well at the crossings to actively halt pedestrians and cyclists from will be a staple at all our with the quadrant gate arms 
street level crossings. This along the street, when a 
universal sign is used the 

entering a crossing when a train is approaching. The pedestrian 
train is approaching. This gate arms will be lowered to the horizontal position when a train same as a yield sign and combination of arms will stop 

is approaching and lifted again when it is safe for pedestrians and motorists must yield at the all trafc from crossing the 
grade crossing if a train is tracks including pedestrians cyclist to cross at the sidewalks. 
approaching. and cyclists.  

Safety Corner 

Foothill Gold Line
Phase 2B

200,000 Manhours Worked 

0 Recordable Injuries 

The Foothill Gold Line from Glendora to Pomona won an industry safety award 
for 2020 and 2021. The Project Goose Egg was awarded to the team for working 
over 200,000 craft manhours without a recordable injury. This is an outstanding 
achievement for the project and companywide. Most importantly, these awards symbolize that we 
have sent our employees home safely every day for the past two years. 

As the team moves from past years to present, they are confdent in the strong safety program and 
culture established on the jobsite. Over the course of the next year, many more craft employees will 
begin work as the project, bringing added challenges. However, with the excellent communication 
established early on, everyone on the job knows the safety plan and expectations required to 
complete the job safely. 

Glendora to Pomona 



4 

Meet the Community Outreach Team 
Construction of the magnitude needed to complete this regional infrastructure project being built through four cities requires 
activities that will be impactful to the community. The Construction Authority and KPJV are committed to ensuring that the 
community is aware of those activities ahead of time and knows who to contact with questions or concerns. Accomplishing that tall 
task takes the work of a dedicated team. 

Overseen by the Construction Authority’s public afairs team, the 
project community relations are led by Chief Communications & 
Strategic Development Ofcer, Lisa Levy Buch. Lisa brings more than 
30 years of experience to her position. Working with Lisa to help plan 
and manage the day-to-day outreach is Yesenia Arias, the agency’s 
Community Relations Manager. And overseeing the media and social 
media outreach – including monthly videos, pictures of the week and 
E-News updates is Albert Ho, Media Relations for the Construction 
Authority. Both bring decades of experience to their positions with 
the Construction Authority and each works to ensure the information 
available to the community is accurate, timely and informative. 

KPJV also has a dedicated outreach team who interfaces with the 
engineering and construction management teams to know what 
activities are upcoming and how they may impact the community. 
Community Relations team of Jef Rowland and Kelsey Budner together 
bring more than 35 years of signifcant construction knowledge to the 
outreach team for the project, making them indispensable for providing 
information and always asking the right questions ensuring the team is 
ready for what is coming up next. 

The Foothill Gold Line Outreach team at a Saturday morning Community Event 

Yesenia Arias & Lisa Levy Buch 
Kelsey Budner speaking to 
on community community 
walks informing members at the 
residents and La Verne 
businessesCommunity Open 
of upcoming House 
construction 

Albert Ho 
providing project 
information at 
the Activity Center 
Outreach event 

Jef Rowland 
describing 
the project 
construction 
sequencing to 
homeowners for 
soundwalls and 
the neighboring 
station 

  

Stay Updated! 
www.foothillgoldline.org 

www.iwillride.org /iwillride @iwillride 

Sign up to receive construction alerts and E-News Updates at www.foothillgoldline.org 
GENERAL QUESTIONS (626) 471-9050    CONSTRUCTION QUESTIONS (626) 513-5788 

www.foothillgoldline.org
www.iwillride.org
www.foothillgoldline.org

